

## **CO18272 Rhyd-y-Penau Road: Traffic Calming - Scheme Update (February 2020)**

We consulted on the above scheme to introduce traffic calming and to improve the pedestrian crossing facilities along Rhyd-y-Penau Road. The scheme went out to tender before Christmas 2019 but we did not receive any completed tender submissions from any of the Contractors. The Contractors have reported that this was due to capacity issues with their existing workloads, but also as this is a Welsh Government Funded scheme this had to be completed on site by the end of this financial year and the Contractors who are already committed to other projects were not able to meet this deadline.

In view of this we had discussions with Welsh Government and it was agreed that as this funding could not be spent by March 2020 that we would have to resubmit a bid for delivering this scheme in 2020/21. We have recently included this as part of a new bid for funding for 2020/21 and we would anticipate that we would hear the outcome of this bid in the next few months. We shall re-tender the project when funding has been secured and deliver the scheme as soon as possible.